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Hazel Dell‐Felida Traffic Signal Optimization 
(TSO) 

Various locations along NE 99th Street and NE Hazel Dell Avenue 

Clark County 

 

Project Information 

Federal Funding Program:   CMAQ Program 

RTC Awarded Funding:   $378,000 

Total Project Cost:    $577,000 

Project Type:   TSMO 

Project Length:   2.79 miles 

Function Classification:   Various 

Daily Traffic Volume:   various up to 11,000 ADT 

 

Project Description 

Coordinated signal operation to improve traffic flow. Repaired and upgraded 

traffic detection for vehicles and bicycles. Added video cameras and permanent 

count stations at key locations and connected signals to the central county 

monitoring center. 

 

Project Funding 

Phase  Year  Federal Funds  Other  Total 

PE  2013  $58,000  $1,000  $59,000 

ROW  N/A  $0  $0  $0 

CN  2014  $320,000  $199,000  $504,000 

Total    $378,000  $199,000  $577,000 

 

   

 

Project Goals: 

 Improved travel along 
NE Hazel Dell Avenue 
and NE 99th Street 

 Signal integration, 
upgrade and 
communication 

 Replace failed in‐
ground traffic 
detectors 

 Data collection and 
traffic surveillance 

 

 

Project Outcomes: 

 Travel times have been 
reduced, improving 
county travel 

 Radar detection 
installed, reducing 
delay 

 Data collection and 
traffic surveillance 
equipment has been 
installed, are active 
24/7 and capture real 
time data 
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Project Outcome Details 

 Improved for county travel by reducing delay. 

 Added left‐turn flashing yellow arrows at three intersections to reduce delay: 

 NE 21st Avenue/NE 99th Street 

 NE 88th Street/NE Hazel Dell Avenue 

 NE 9th Street/NE Hazel Dell Avenue 

 Replaced failed in‐ground loop detectors with radar detection. 

 Radar detection “sees” motorcycles and bicycles in addition to vehicles. 

 Have the ability to capture 24/7 real time traffic data. 

 Connected signals to central county monitoring center to allow remote operation. 

  Map 

 

 

 

 

 

 

 

 

 
 

Travel times have been reduced, improving county travel. 

The Hazel Dell‐Felida Traffic Signal Optimization (TSO) project replaced the failing copper communications cables 
connected to obsolete modems with new state of the art traffic signal controllers communicating to a central system via 
fiber optic Ethernet communications.  
 
The old copper communication cables were unreliable at best. The on‐street master controller had a bug which would 
randomly reset some of the signal controllers to a midnight function. Once reset, the signals on the corridor were unable 
to run in coordination, as the time clocks in the signals would be set to different times throughout the day. In many 
cases, a portion of the signals were running a completely different time of day/night plan based on the errors created by 
the outdated on‐street master controller. Not being able to continuously coordinate the signals meant that vehicles had 
to stop at signals, instead of moving efficiently along the corridor. This stop and go created unnecessary delay and 
increased travel times across the county. 
 
The signals on the system now communicate with the upgraded central server application once per second. The new 
server maintains effective and responsive signal coordination through central traffic responsive operation from the 
server. This means the signals within Hazel Dell‐Felida project area are adjusting their timings throughout the day based 
on the actual traffic volumes on the corridor. 
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The Hazel Dell‐Felida TSO project also installed multiple pan / tilt / zoom cameras that allow the traffic engineers and 
signal technicians to remotely monitor the signal operation and to see the entire corridor. This remote operation allows 
the engineers and technicians to judge how the traffic is progressing and to modify the signal operations to improve the 
traffic flow without having to physically go out to the signal. 
 
The elimination of the unpredictableness of the old system, coupled with the combination of the new reliable effective, 

responsive, real‐time operations of the signal system and the ability to remotely adjust signal operations keeps vehicles 

moving efficiently along the project corridor. This project provides reduced vehicular and freight delay by not having to 

randomly stop at signals and decreases travel times across the county. 

Radar detection installed, reducing delay. 

The Hazel Dell‐Felida TSO project replaced all failing in‐ground vehicle detection with over‐head radar detection 
systems. Prior to the project, the failed detection caused the signals to falsely “see” vehicles that did not exist for both 
left turns and side streets. The false calls caused traffic signals to provide a “green signal movement” that should have 
either been a shorter time or not at all during the signal cycle. The “false calls” create longer wait times, creating delay 
for vehicles during each signal cycle at multiple impacted intersections along the corridor. 
 
Another challenge has been that Clark County Public Works has no way to maintain detection loops that are cut into the 
pavement. All work on the in‐ground detection loops has to be contracted out. Also, the few detection loop contractors 
are exceptionally busy and the repair/replacement work is very weather dependent.   
 
The new modern working detection systems allow the signals to work efficiently. The county has the equipment and 
capability to replace radar detection systems as needed. This means that the radar vehicle detection can be diagnosed 
and replaced / repaired without the use of contractor services. The radar detection systems are very flexible, which 
allows for easy changing of detection zones and inputs to the controller to accommodate the detection needs that have 
been required for projects following TSO, including Automated Traffic Signal Performance Measures and adaptive signal 
operation. 
 
With the elimination of “false calls, the delay during signal cycles is reduced, not only for each individual signal, but at 
multiple signals along the project corridor. 
 
The county is systematically moving toward a solid, highly effective and efficient county‐wide signal system. The Traffic 
Signal Management Operations (TSMO) projects are building the firm footings of communications and detection needed 
for responsive, real‐time, multi‐jurisdictional signal systems timing and coordination as shown in the TSMO triangle. 
 

 

Traffic Signal Management Operations (TSMO) Triangle 
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Locations of all Hazel‐Dell project installations 

 


